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• Overview of Non-CAP Project
Management

• What is Non-Capital Asset Project?

• Assumptions / Expectations

• Proposal:  Element of Control for
Non-CAPs

• ORO Approach:  Management Review
Hierarchy

Session A-II Outline
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• Ensure management rigor applied to
all projects

• Consideration of key elements of
DOE Order 413.3
– Acquisition process
– Project execution plans
– Performance review / reporting
– Critical decisions
– Configuration control

• Maximize use of existing project
management systems

Overview of Non-CAP
Project Management
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What is Non-Capital Asset Project?
Capital Asset Project (CAP) --
A project which meets the OECM definitions for “capital
asset” and “project” (i.e., is subject to the requirements
of DOE Order 413.3), has clearly defined mission and end
point and is executable as a single entity.  A CAP is
design and construct in nature, to include analogous
D&D and environmental remediation activities such as
remedial design and excavation work.  A CAP is often
associated with continuing PBS activities which are not
included in OECM reporting (e.g., operations and long-
term monitoring).

Non-Capital Asset Project --
Projects identified within a site work breakdown
structure at the same level as Capital Asset Projects, but
NOT classified as a Capital Asset Project.
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• All EM work is packaged with clearly
defined scope, schedule, and estimate
(i.e., projectized)

• DOE and contractor project managers
are experienced, qualified professionals

• DOE and contractor management are
involved in project review and approval

Assumptions
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• Clearly defined roles and responsibilities
• Configuration control for project scope,

schedule, and estimate
• Project management systems to report and

control project cost and schedule
• Pre-project planning (e.g., Acquisition Plan

and Project Management Plan)
• Clear project scope definition
• Assess and identify contingency based on

project risk
• Cost estimating and scheduling tools
• Performance-based incentives
• Performance measurement and reporting

Expectations for All Projects
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Proposal: Element of Control
for Non-CAPs

• Utilize or enhance existing program / project
review and approval processes for reviewing
“significant” non-CAPs

• Element of control for non-CAPs based upon
“significance” established between Site Office
and HQ Site Team

• Non-CAP significance based on:
– Priority (e.g., critical path)
– Human health, ecological and project risk
– Safety
– Public interest
– Technical complexity
– Political sensitivity
– Multiple site interfaces
– Costs
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ORO Approach: Management
Review Hierarchy

Monthly Status
Review -- PBS /
Site Level

Project Status
Review -- Project
(Tech/Cost/Sched)

Senior Management
Review --
Program / Project

Review Type / Focus

IS
SU

ES

Monthly Management
Review --
Program / Project

PSRPSR

MSRMSR

SMRSMR

MMRMMR

Frequency

Monthly

Quarterly

Monthly

Monthly

Participants

Deputy Secretary
EM-1 / 2 / 6

EM-30

ORO Managers /
Deputies

 Senior EM Mgmt.
Senior BJC Mgmt.

DOE & BJC
Senior Mgmt.

HQ Site Team

DOE & BJC
Project

Managers

FEEDBACK
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FEEDBACK

• Number of projects in ORO LCB: 255 (67 CAPs
and 188 Non-CAPs)

• 156 Non-CAPs funded for FY 2001
• All active projects (CAPs and Non-CAPs)

subject to PSR
• Significant Non-CAPs subject to

management review above PSR:
– TSCA Incinerator Operations

(multiple site interfaces)
– Paducah Surface Water Cleanup /

Drum Mountain (public interest)
– MSRE Reactive Gas Removal

(safety, technical complexity)

ORO Approach: Management
Review Hierarchy (Cont.)
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1. Draft Identification / Criteria for Non-CAPs
2. Circulate Draft Guidance on Criteria /

Management Requirements
3. Initial Lists of Non-CAPs
4. Propose Initial Management

Requirements for Non-CAPs
5. Draft Final List of Non-CAPs
6. Proposed Draft Final Management

Requirements for Non-CAPs
7. Final List of Non-CAPs / Final

Management Requirements

Path Forward
February 15

April 2

April 27
April 27

May 25
May 25

June 29

Method of Accomplishment -- IPABS


